GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RWS&S – Guntur District – NRDWP (SCPSC) - "Providing Single Village Scheme to Madigapalli H/o Peteru village of Repalle Mandal" with an estimated cost of Rs.23.00 Lakhs - Extension of Agreement Time up to 31.03.2019 for a period of (226) days with Liquidated Damages of Rs.3,559/- - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 180 **Dated: 15-02-2019.**

Read the following:-

1)G.O.Rt.No.734 PR&RD(RWS-II)Dept.,Dt:9-11-2017
2) From Chief Engineer-II, RWS&S Dept.,Lr.No.AEE/CE-II/Madigapalli/ Guntur/2018, Dt:28.12.2018

<o>

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in his letter 2nd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 31.03.2019 for a period of (226) days with Liquidated Damages of Rs.3,559/- as the delay was attributable to the Contractor in respect of the work "Providing Single Village Scheme to Madigapalli H/o Peteru village of Repalle Mandal" with an estimated cost of Rs.23.00 Lakhs".

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

DR. K.S. JAWAHAR REDDY,
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Gollapudi, Vijayawada.
The Chief Engineer-II, RWS&S, Gollapudi, Vijayawada.
The Superintendent Engineer, RWS&S, Guntur District.

Copy to:
PS to Minister (PR,RD & ITE&C)
PS to Prl.Secy., (PR&RD).
Sf/SCs.

// FORWARDED::BY ORDER //

SECTION OFFICER